























	Name	Duration	Start	Finish
1		Forum - Question Creation, Search, List - Requirements	10 days?	9/23/24 8:00 AM	10/4/24 5:00 PM
2		Forum - Details, Code Execution - Requirements	10 days?	9/23/24 8:00 AM	10/4/24 5:00 PM
3		Log In / Sign Up / Profile - Requirements	10 days?	9/23/24 8:00 AM	10/4/24 5:00 PM
4		Wikidata Browsing / Question Search - Requirements	10 days?	9/23/24 8:00 AM	10/4/24 5:00 PM
5		Create long-term plan	10 days?	9/23/24 8:00 AM	10/4/24 5:00 PM
6		Milestone - PRIVATE - finish requirements/mockups/design diagrams	0 days?	10/4/24 5:00 PM	10/4/24 5:00 PM
7		Planning - long-term, short-term, RAM	5 days?	10/7/24 8:00 AM	10/11/24 5:00 PM
8		Research - code execution API, Wikidata queries, forum tools	5 days?	10/7/24 8:00 AM	10/11/24 5:00 PM
9		Elicitation - contact assistant	5 days?	10/7/24 8:00 AM	10/11/24 5:00 PM
10		MILESTONE 1 - wrap up planning, requirements, elicitation	0 days?	10/22/24 5:00 PM	10/22/24 5:00 PM
11		Web - Front end - design log in / sign up pages	11 days?	10/14/24 8:00 AM	10/28/24 5:00 PM
12		Web - Front end - design forum - create question, view question, co...	11 days?	10/14/24 8:00 AM	10/28/24 5:00 PM
13		Web - Front end - design searching - bars, results...	11 days?	10/14/24 8:00 AM	10/28/24 5:00 PM
14		Mobile - Front end - design log in / sign up pages	11 days?	10/14/24 8:00 AM	10/28/24 5:00 PM
15		Mobile - Front end - design forum - create question, view question, c..	11 days?	10/14/24 8:00 AM	10/28/24 5:00 PM
16		Mobile - Front end - design searching - bars, results...	11 days?	10/14/24 8:00 AM	10/28/24 5:00 PM
17		Back end - database (users, posts, comments)	16 days?	10/14/24 8:00 AM	11/4/24 5:00 PM
18		Back end - wiki queries (search, results)	16 days?	10/14/24 8:00 AM	11/4/24 5:00 PM
19		Back end - code execution API	16 days?	10/14/24 8:00 AM	11/4/24 5:00 PM
20		Milestone - PRIVATE - wrap up with separate front end designs and ...	0 days?	11/4/24 5:00 PM	11/4/24 5:00 PM
21		Connect all back end & front end components	5.875 days?	11/5/24 8:00 AM	11/12/24 4:00 PM
22		Dockerize	5.875 days?	11/5/24 9:00 AM	11/12/24 5:00 PM
23		Web deployment	5.875 days?	11/5/24 9:00 AM	11/12/24 5:00 PM
24		MILESTONE 2	0 days?	11/15/24 5:00 PM	11/15/24 5:00 PM
25		Testing	22.875 days?	11/15/24 9:00 AM	12/17/24 5:00 PM
26		Documentation	22.875 days?	11/15/24 9:00 AM	12/17/24 5:00 PM
27		Release	0 days?	12/17/24 5:00 PM	12/17/24 5:00 PM

Predecessors	Resource Names	22 Sep 24							29 Sep 24							6 Oct 24							13 Oct 24							20 Oct 24							27 Oct 24						
		F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
	Ceylin;Halil																													Ceylin;Halil													
	Kristina;Damla;Serhan																													Kristina;Damla;Serhan													
	Emin;Fatih																													Emin;Fatih													
	Mustafa;Eray																													Mustafa;Eray													
	Kristina;Halil																													Kristina;Halil													
																														◆ 10/4													
6																																											
6																																											
6																																											
																														◆ 10/22													
20																																											
20																																											
20																																											

3 Nov 24							10 Nov 24							17 Nov 24							24 Nov 24							1 Dec 24							8 Dec 24							15 Dec 24							22 Dec 24							29 Dec 24															
S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S



◆ 12/17

5 Jan 25					12 Jan 25					19 Jan 25					26 Jan 25					2 Feb 25					9 Feb 25					16 Feb 25								
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W